AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of5

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00023 2004JUL08 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4404A
TACOM WARREN DCMA SAN ANTONI O
ANVSTA- AQ ABGB 615 EAST HOUSTON STREET
JOSEPH H. SM TH (586) 574- 6987 P.O BOX 1040
WARREN, M CHI GAN 48397- 5000 SAN ANTONI O TX 78294-1040
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: SM THIH@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SOQUTHWEST RESEARCH | NSTI TUTE
6220 CULEBRA ROAD
SAN ANTONI O, TX. 78238-0510

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 00- C- LO36
10B. Dated (See Item 13)

TYPE BUSI NESS: O her Nonprofit

Code 26401 | Facility Code 2000AUGL1

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AY NET | NCREASE: $3, 700.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2006AUGLO

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
WYMAN E. YOUNG | |
YOUNGE@ACOM ARMY. M L (586) 574- 8093

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004JULO8
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-00- C-L036 MOD/AMD P00023

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

CONTRACT FOR: Propul si on Research, Devel opnent and Engi neering

PURPCSE OF THI S MODI FI CATI ON: To Provide Additional Funding under CLIN 0004 WD 011, Rev. 03 for Additional Wrk Effort Resulting
fromthe Wrk Directive Scope of Wrk Change

PREVI QUS CONTRACT VALUE: $3, 320, 840. 00
AMOUNT THI' S ACTI ON: $ 3, 700. 00
TOTAL CONTRACT VALUE: $3, 324, 540. 00

A This Suppl enental Agreenent, Mbdification P00023, incorporates the followi ng into Contract DAAEQ7-00-C-L036:

1. The Governnment Exercises hereby provides additional funding of $3,700.00 for CLIN 0004 Estimated Cost under WD 011, Rev. 03,
for additional Propul sion Research, Devel opment and Engineering services, resulting fromW 011, Rev. 03 scope of work change. The
total amount of funding awarded is $3,700 for Estimated Cost, only. There are sufficient man-hours previously awarded under WD 011 for
the new effort.

2. CLIN 0004's Contract Value's are changed as follows and incorporated into Section B:

PRI OR NEW FINAL CLIN
AMOUNTs WORK AMOUNT
Esti mated Cost: $117, 196. 00 $ 3,700.00 $120, 896. 00
Fi xed Fee: $ 4,573.00 $ 0. 00 $ 4,573.00
Total Amount: $121, 769. 00 $ 3, 700. 00 $125, 469. 00
LCE Man- Hours: 812 Man- hours -0- Man-hours 812 Man- hours

3. The Level-of-Effort in the Section B, Continuation Sheet, under CLIN 0004, up to which the contractor is authorized to work
renmai ns unchanged at 812 nan- hours.

4, SECTION G - Contract Adnministration Data:

The attached Section G page is hereby added to the contract incorporating the new accounting and appropriation data into the
contract.

B. As a result of this Mdification P00023:
The Total Anmpunt Obligated anpbunt of the contract is increased by $3,700.00 from $3, 320, 840.00 to $3, 324, 540.00. Except as

provided herein, all terms and conditions of Contract DAAEO7-00-C-L036 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 021 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAEO7- 00- C-L0O36 MOD/AMD P00023
Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0004 SERVICES LINE | TEM
SECURI TY CLASS: Uncl assified
The contractor shall furnish all the supplies * | Estimated Cost: $120, 896
and services to acconplish the tasks specified Fi xed Fee: $ 4,573
* | Total Anount: $125, 469

in the approved Wrk Directives and in Section C,
Scope of Work.

Awar ded LEVEL- OF- EFFORT: 812 Man- hours

* Changed by Mbd P00023

(End of narrative B001)




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-00- C-LO36 MOD/AMD P00023

Page 4 of 5

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0004AE

DEV | NTAKE MANI FOLD AVL-521 DI E ENG

NOUN:  MOD P00023, WD 011, REV 03
PRON: R342C303R3 PRON AMD: 01 ACRN:  AY
AMS CD: 611102F2211

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 SEE WD 011

$ 3, 700. 00

3, 700. 00




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-00- C-L036 MOD/AMD P00023

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0004AE R342C303R3 AY 2 $ 0.00 $ 3, 700. 00 $ 3, 700. 00
611102F2211 42C303
NET CHANGE $ 3, 700. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AY 21 42040000046N6N7EP611102255Y S2011342C303 Wb6HZV $ 3,700. 00
NET CHANGE $ 3, 700. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 3, 320, 840. 00 $ 3, 700. 00 $ 3, 324,540.00
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